

Communication

Date	1 July 2026
Team ID	
Project Name	Rising Waters: A Machine Learning Approach to Flood Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	All Team Members	Share daily progress, blockers, and next steps
2	Progress Update	Weekly	Email	All Team Members	Summarize weekly milestones achieved and upcoming tasks
3	Issue And Bug Discussion	As Needed	WhatsApp and GitHub Issues	Development Team	Report, discuss, and resolve bugs or technical issues
4	Sprint Retrospective	Bi-Weekly	Google Meet	All Team Members	Reflect on completed sprint, identify improvements and lessons learned
5	Final Demo Rehearsal	Once	Google Meet	Project Team	Practice final demonstration and validate end-to-end flow
6	Code Review	As Needed	GitHub Pull Requests	Development Team	Review code quality, suggest improvements before merge

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Flask backend with the trained machine learning model.	Conducted collaborative debugging sessions, verified model serialization using Joblib, and tested API endpoints until successful integration was achieved.
2	Miscommunication about feature requirements led to rework on the prediction input form validation logic.	Introduced a shared Google Docs requirements tracker with version history. All changes were logged and reviewed before implementation.

3	Merge conflicts on GitHub when multiple developers edited app.py and frontend templates simultaneously.	Adopted a feature-branch workflow with mandatory pull request reviews. Conflicts were resolved during code review sessions.
4	Inconsistent database records during prediction history storage.	Reviewed the SQLite database schema, corrected SQL queries, and validated prediction data before insertion into the database.
5	Delays in completing documentation and system diagrams.	Assigned documentation responsibilities among team members, scheduled regular review meetings, and finalized all deliverables before the submission deadline.
6	Inconsistent communication channels led to missed messages and duplicated work on the CSS styling tasks.	Consolidated all project communication to WhatsApp for quick updates and Google Meet for discussions. GitHub Issues for bug tracking.