

Initial Project Planning Template

Date	28 June 2026
Team ID	XXXXXX
Project Name	XXXXXX
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a new user, I can create an account using my name, email, and password so that I can access the Flood Prediction System.	2	High	Sai Anjani Induru, Sreekar Arveti	25-Jun-2026	25-Jun-2026
Sprint-1	User Login	USN-2	As a registered user, I can securely log in using my credentials to access my dashboard.	1	High	Sameer Kumar, Nehanth Sanka	25-Jun-2026	26-Jun-2026
Sprint-2	Dashboard	USN-3	As a logged-in user, I can access a dashboard that displays available prediction services and navigation options.	3	High	Sameer Kumar, Sreekar Arveti,	26-Jun-2026	27-Jun-2026

Sprint-2	Flood Prediction	USN-4	As a meteorologist, I can fill in 10 meteorological parameters on the UI prediction form to calculate regional flood risk.	3	High	Sameer Kumar, Nehanth Sanka	27-Jun-2026	29-Jun-2026
Sprint-3	Prediction History	USN-5	As a user, I can view my previous flood predictions for future reference and analysis.	2	Medium	Nehanth Sanka, Sandeep Kore	29-Jun-2026	30-Jun-2026
Sprint-3	Admin Management	USN-6	As an administrator, I can manage registered users and monitor prediction activities.	3	High	Sai Anjani Induru, Sandeep Kore	30-Jun-2026	01-Jul-2026
Sprint-4	Reports & Analytics	USN-7	As a user, I can view prediction summaries and analytical insights through charts and reports.	2	Medium	Sameer Kumar Sreekar Arveti,	01-Jul-2026	01-Jul-2026
Sprint-4	System Testing & Deployment	USN-8	As a project team, we can test, fix issues, and deploy the application for reliable usage.	2	High	Sameer Kumar, Nehanth Sanka	01-Jul-2026	02-Jul-2026